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Vendor:
Region/Locality:

Period:

Task Locality
%

Complete
Total
Hours

Hours
this period

Comments

Phase I
(10)Correspondence w/Ineke - TCS Dinwiddie 0.25 Re: Phase 0 numbers
(1)T/C Correspondence w/Sprint Farmville 0.75 Re: CPE installation
(10)Intrado PSAP Survey Farmville 0.75 Coordinate information
(10)T/C Correspondence w/Gilbert/Emmy - Sprint Farmville 0.5 Re: Buckingham 392 exchange
(8)Correspondence w/Cara - Intrado Nottoway 0.25 Re: Nextel towers and schedule
(10)Intrado PSAP Survey Nottoway 2 Coordinate information
(10)Create Tower Coverage Maps Nottoway 1 Sprint
(10)T/Cs Correspondence w/PSAP/Sprint Nottoway 0.5 Re: Wireless trunk installation
(10)On-site Meeting w/County Officials Nottoway 2.25 Prep
(10)Coordinate Phase I testing Nottoway 1.5 Sprint
(10)T/Cs Correspondence w/PSAP/Sprint Nottoway 2.25 F/U re: dropped calls on wireless trunk 7
(14)On-site for Phase I testing Nottoway 3.5 Sprint - Unsuccessful

Phase II
(5)Nextel Non-disclosure agreement Amelia 0.75 Sign/Copy/Mail
(10)Weekly Contact Amelia 0.5 Update on training of Coordinator
(10)T/C w/Ann Marie - InterAct Farmville 0.5 Re: ESN data for mapping
(5)Nextel Non-disclosure agreement Brunswick 0.5 Sign/Copy/Mail/F/U
(10)T/C Correspondence w/Cingular Brunswick 1.5 F/U re: deployment w/Triton
(10)Follow up on Phase II testing Brunswick 2.75 Verizon/Triton
(10)T/C w/Lisa - Intrado Brunswick 0.25 Re: Nextel Phase II status
(10)Weekly Contact Brunswick 1 Update/Prep for on-site meeting
(10)On-site Meeting w/County Officials Brunswick 5 Prep/conduct/follow up
(14)On-site for Phase II testing Brunswick 12 Triton
(7)T/Cs E/Ms w/Stakeholders Charlotte 0.5 Re: Phase II ALI upgrades
(10)Coordinate Phase II testing Charlotte 1.75 Verizon/USCC
(10)Prep for Phase II testing Charlotte 1.75 Verizon/USCC
(10)Follow up on Phase II testing Charlotte 1.25 Verizon/USCC
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(14)On-site for Phase II testing Charlotte 4.75 Verizon/USCC
(10)Coordinate Phase II testing Cumberland 2.25 Verizon/USCC/Sprint
(10)Prep for Phase II testing Cumberland 0.75 Verizon/USCC/Sprint
(13)Draft letter to Training Coordinator Cumberland 0.25 Re: Needed Phase II Dispatcher Training
(14)On-site for Phase II testing Cumberland 8 USCC - Unsuccessful/Sprint - Successful
(15)Correspondence w/Aaron Cumberland 0.25 Request copy of FY04 True-up
(10)L/Ms Correspondence w/Allen Bober Halifax 0.25 Re: Mapping System status
(10)T/C w/Stephanie - TCS Halifax 0.25 Re: USCC towers
(10)Follow up on Phase II testing Mecklenburg 0.25 Verizon
(10)Create maps Mecklenburg 0.75 Re: Triton tower locations
(10)Follow up w/PSAP/MSAG Mecklenburg 1.5 Re: Digital Mapping/CAD issues
(14)On-site for Phase II testing Mecklenburg 8.5 Triton
(1)T/Cs Correspondence w/Chris Hardesty Nottoway 0.5 Re: Mapping contract issues
(10)Prep for Phase II testing Region 3 Triton/USCC/Sprint/Verizon
(10)Coordinate Phase II testing Region 2.25 Verizon/USCC/Sprint/Triton
(10)Planning meetings Region 8.5 Status/updates/tasking/FU
(10)Critical issues Region 1 Updates and follow up
(10)Follow up w/Triton Region 1 Re: Phase II COF read/test results
(10)Review Disaster Recovery Plan Region 0.5 InterAct
(10)Correspondence w/Emmy - Sprint Region 0.25 Re: Mated tandems
(10)F/U w/WSPs Region 0.5 Re: New tower info
(10)T/Cs Correspondence w/Chris - MSAG Region 0.5 Re: MSAG Map conflation
(10)Coordinate documentation Region 5.75 Re: PSAP Phase II issues/Prep for 05
(10)Weekly Contact Calls Region 2.25 Prepare/Conduct/Follow up
(10)Create Wireless tasking sheet Region 0.5 With most current updates/changes
(10)Update Phase II testing schedule Region 3.5 With most current updates/changes
(10)Update WSPs/Vendor/PSAP Contact Sheet Region 0.75 With most current updates/changes
(10)Update Deployment Tracker Region 0.75 With most current updates/changes
(10)Update Quick Reference Report Region 4.25 With most current updates/changes
(10)Update Service Request Tracker Region 1.25 With most current updates/changes
(11)Southside Regional Meeting Region 4 Prepare/Agenda/Notify/Conduct/Follow up
(11)Monthly Newsletter Region 5 Create/Format/Mail
(12)Review va911.org Region 1 Re: Info/New Updates/Minutes
(12)Attend Wireless Board Meeting Region 1.5
(12)Daily and Monthly Activity reports Region 8.5 Enter information/calculate hours/review
(12)Status Summary report for Steve Region 1.5 Draft/Send
(13)Research information Region 0.75 Re: Virginias records act
(13)Dispatcher Training Manual Region 4.25 Edit/Organize
(15)FY2004 True-up Region 0.5 Recap/Review
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